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United States Environmental Protection Agency
Region VII

POLLUTION REPORT

Date: Friday, November 16, 2007

From: Eddie Mcglasson, OSC

Subject: Final POLREP
United Zinc #1 Site
lola, KS
Latitude: 37.9228
Longitude: -95.3859

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCL1S ID #:
RCRIS ID #:

16
7/01/07-10/31/2007
8/15/2006
8/14/2006
10/31/2007
KSN000705026

Site #:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract # ^_

A78Q

CERCLA
Time-Critical
NonNPL
Removal Action

Site Description
See Pollution Report #1 for Site Description

Current Activities

40275896

•1111
Superfund

EPA has completed excavation of properties in lola under the existing Action Memorandum. On
June 29, 2007, all equipment and personnel was demobilized from the site. There were 129
properties that met or exceeded the action criteria and excavated. Of those 129 properties, 20 were
considered high child-impact areas. All signed access agreements received prior to June 22 were
screened. EPA was able to excavate all properties that were screened and that met the removal
action criteria. EPA screened approximately 1,686 properties during the course of the removal
action. This number is primarily residential properties within the lola community. In addition,
there are approximately 700 properties the EPA was unable to contact either by knocking on the
door, phone attempts, and/or dropping off information packets at the property.

An additional removal action was conducted at McKinley Elementary School. On June 4 it was
brought to the EPA's attention that the School District Maintenance Department had completed
some soil disturbance work on the school grounds. Based on the original sampling effort in mid-
April 2006, McKinley School was found to have lead levels exceeding 400 ppm and was excavated
in designated areas of the grounds on August 19, 2006. During the months of April and June 2007,
the school conducted work resulting in the spreading of lead-contaminated soils throughout the
school playground. As a result, those areas were sampled and found to have soils exceeding 5,500
ppm. EPA determined that a hazard was present warranting an emergency removal action. This
separate action began on June 21 and was completed the following day on June 22.

The following shows the total amount of excavated soil, clean backfill soil, and gravel used during
the course of this removal action:

- 20,159.08 tons of excavated soil removed
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- 21,168.00 cubic yards of clean soil backfilled
- 528.5 tons of gravel backfilled

Due to recent flooding and severe weather conditions in SE Kansas (lola), EPA determined the
need to amend the existing Action Memorandum requesting additional funding to revegitate
excavated properties under the existing action. On October 15, 2007, the EPA began this
effort. All properties excavated under this action were reseeded, and those that required additional
work (i.e. minimal dirt work and power-raking) were completed on October 31, 2007.

Planned Removal Actions /
No additional residential soil cleanups are planned at this^^ke^ ~\ \ fV\ £L-

Next Steps
None

Key Issues
EPA has reached the statutory removal funding authority which can not be waived unless the city
and state support a proposal to list the site on the National Priorities List.

Estimated Costs *

Budgeted
Total To

Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor

RST/START

$1,768,572.00

$198,030.00

$1,330,220.19

$167,905.00

$438,351.81

$30,125.00

24.79%

15.21%

Intramural Costs

Total Site Costs $1,966,602.00 $1,498,125.19 $468,476.81 23.82%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.
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